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MEETING SUMMARY, FORMER NANSEMOND ORDNANCE DEPOT (FNOD) 
RESTORATION ADVISORY BOARD (RAB) 

 
 
To:  RAB Members, Interested Parties 
From:  Sandra Chaloux, CEC, Inc., RAB Facilitator 

Ken Hafner, U.S. Army Corps Project Manager and RAB Co-Chair  
Re:  October 3, 2002 RAB Meeting Summary 
 
RAB Members Present: 
Jim Bennett 
Fred Copeland 
Russ Dudley 
Tim Fink 
Ken Hafner 
Marian “Bea” Rogers 
Eric Salopek 
Rob Thomson 
Cherie Walton 
 
RAB Facilitator Present: 
Sandra Chaloux 
 
RAB Members Absent: 
Bruce Johnson 
Thomas O’Grady 
David Saunders 
Dave Taylor 
 

Affiliation: 
Dominion Lands 
GE 
VDOT 
TCC 
USACE, Project Manager, Gov’t. Co-Chair 
Community Co-Chair 
VDEQ 
EPA 
Reactives Management Corporation 
 
 
CEC, Inc. 
 
 
Respass Beach 
City of Suffolk 
Bennett’s Creek 
Suffolk Fire Department 
 

 
 
7:05 p.m. Introduction and Welcome/Call to Order  

(Sandra Chaloux – CEC, Inc.)  
The meeting was called to order. RAB members and guests introduced themselves. Sandra 
reviewed the meeting agenda and the handouts provided to the RAB members including a Sept. 
7th Virginian Pilot article about the ordnance and explosives (OE) efforts in the TNT area and 
Carl Serrette’s application for RAB membership.  There were no corrections to the last meeting 
summary. 
 

7:15 p.m. Corps Update  
(Ken Hafner, Rick Aiken, Cheryl Fromme – USACE) 
Ken began the update with a review of the funding status and project timeline. 

 
Project Budget (as of October 1, 2002) 
Ken mentioned that October 1 was the start of the Corps’ 2003 fiscal year.  The actual amount 
spent on the FNOD project in Fiscal Year (FY) 2002 was $4.33 million.  The amount planned 
for FY 2003 is $4.89 million.  
 
The Corps does not currently have a signed FNOD budget for 2003 because of the Continuing 
Resolution Authority (ie. Congress hasn’t passed the budget yet).  The Corps is operating on a 
pay-period-by-pay-period budget.  Ken commented that the ordnance clean-up staff is funded 
until November 2002.  The real impact of the budgetary situation is the delay in awarding some 
of the planned contracts.  Ken has requested 2003 funds for the OE cleanup work, which makes 
up more than half of FNOD’s total budget.     
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FNOD Project Timeline 
Ken and Rick showed the project timeline.  Rick pointed out that the timeline has changed since 
the newsletter was distributed in September.  The Corps is a month behind schedule on well 
sampling because of problems encountered in installing the wells.  In addition, the process for 
closing out the Impregnite Kit area has changed (discussed later in detail).   
 
Two important upcoming events are the December RAB meeting, at which the Corps will brief 
the community on the delisting of the Impregnite Kit area, and the February 2003 RAB 
meeting, at which the Corps will present the results of the sitewide well sampling effort.  There 
are two Records of Decision planned for FY 2003, including one for the Track K Dump (tire 
pile and paint cans) and the other for the offshore area.  Ken explained that a Record of 
Decision describes what the team needs to do to complete the cleanup at a site.  He noted that 
the project timeline changes almost monthly.  Ken also pointed out that the team has a Site 
Management Plan, which is available on the project web site, and updated every year.  It 
provides a history of the project and information on the plans and schedule for the cleanup.  The 
new draft of the Site Management Plan will be posted on the web site as soon as all comments 
are incorporated.   

 
Impregnite Kit Area Record of Decision 
(Cheryl Fromme – USACE, Rob Thomson - EPA)  
Cheryl provided a brief background on the Impregnite Kit area. It is an area on Dominion Lands 
property where impregnite kits were buried when the depot was active; they were subsequently 
removed by the Corps.  These kits contained a white powdery substance that was used by the 
military to protect soldiers from chemical warfare.  A company investigating the site for 
Dominion Lands made the initial discovery in 1995. The Army Corps then conducted 
investigations and removed the impregnite kits and associated soil from the site.   The Corps 
was scheduled to do a more formal closeout for the site including a Proposed Plan, Public 
Meeting, and Record of Decision because the Impregnite Kit area was part of EPA’s 1999 
National Priorities Listing (NPL).  However, since the last RAB meeting, EPA has determined 
that since the Corps completed the removal action at the site prior to the actual NPL listing, 
EPA will delist the site from the National Priorities List once they receive a closeout report 
from the Corps.  This report will be based on a post-removal confirmatory sampling effort 
conducted at the site indicating that no contamination exists at the site.  The Corps is no longer 
required to prepare a Proposed Plan, hold a public meeting, or prepare a Record of Decision for 
this site.    

 
Rob (EPA) stated that the best-case scenario for delisting the site would be by the end of 
December 2002.  EPA has to submit the information to the Office of Management and Budget 
(OMB), which will actually publish the Notice of Intent to Delist in the Federal Register.  The 
Notice of Intent to Delist will be available for public review and comment for a period of 30 
days.   If there are no public comments received during this period, the delisting will then 
become final. 

 
Sandra asked the RAB for input on the best way to communicate this change of events to the 
public as the newsletter was distributed in September to 3,700 people advertising a public 
meeting in December for the proposed plan.  Jim Bennett (Dominion Lands) suggested that the 
project team be available at the advertised time and place (Bon Secours) and have a copy of the 
Federal Register notice there to discuss.  Jim said he did not anticipate much public interest in 
this delisting.  Ken said that the Corps will provide a briefing about the Impregnite Kit area 
closeout at the December RAB meeting.  This meeting will coincide with the public comment 
period for the delisting of the site.  Ken said the Corps will modify the project’s web site to 
reflect the new developments. Bea suggested that the Corps send out a fact sheet about the 
Impregnite Kit area that will also be made available at the next RAB meeting.  Jim said that he 
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feels that this is a success story and should be described that way.  Rob said he would notify the 
Corps when the notice hits the Federal Register.  Ken said the Corps would like to include a 
copy of the notice on the Corps’ FNOD project web site or put a link to the notice on the project 
web site. 
 
Once the close out report is signed and in final draft, it will be placed in the information 
repository at TCC Portsmouth campus library.  

 
James River Beachfront (JRB)  
Cheryl began by informing the board that the final removal document is not yet at the 
regulators.  She is not sure why, especially given that the Corps has resolved all of its 
comments.  She said she will look into it. 
 
SAIC is creating a work plan for the near shore investigation around the fishing piers.  This 
work plan will be submitted to the regulators for review in the next few months.  The Corps is 
also starting the investigation to determine its course of action for the near shore investigation at 
the JRB (near the new revetment) for FY 2003.  Cheryl said that the offshore investigation 
addresses anything that may have migrated from the FNOD site into the river – or from the 
mean low-water line into the river.  The near shore investigation will address anything that has 
migrated from the river’s beaches/FNOD to the mean low-water line.  Inland waters will refer to 
work at lakes and ponds.  Bea asked whether the Corps was going to start at the JRB and work 
its way around to the Nansemond River beachfront (NRB) for the near shore investigation.  
Cheryl said the Corps is investigating only those areas near potential contamination sources.  
The Corps will be investigating the piers in case contaminated materials were pushed off the 
piers when they were used.  The JRB is the site from which a large amount of debris was 
removed last year.  An overall risk assessment of the JRB will be conducted later this year. 
 
The Corps is also getting ready to investigate the Horseshoe Pond area at the end of October or 
in early November.  If it is determined that there is a pathway from the pond to the near shore, 
another near shore investigation will be undertaken near the Horseshoe Pond. 
 
Nansemond River Beachfront (NRB) 
The Corps has submitted its final removal report for the NRB to the regulators for review.  The 
project team expects to begin the site screening process investigation at the NRB early next year 
to determine whether further cleanup is required at this site.  The results of the site screening 
process will be linked to the near shore study. 
 
Track K Dump (Tire Pile and Paint Cans) 
The confirmatory sampling at the Track K Dump site has been completed.  The Corps is waiting 
to receive the finalized background study to compare the data with naturally occurring levels 
and to ensure that no other contamination exists.  Cheryl expects this background study to be 
finalized in November.  The Corps hopes to complete its sampling report by December 2002.  
The next step will be to complete the proposed plan and prepare a Record of Decision (ROD) 
for this site in the second quarter of FY 2003.  Rick said the Corps expects to be ready for a 
public meeting in the June/July 2003 timeframe. 
 
Bea asked about the triangle area.  Rick showed the location of this parcel and said that it is not 
a source area or an area of concern and will not be affected by restoration efforts.  He said that 
the triangle area will be the first parcel that TCC will consider selling. 
 
Ordnance and Explosives (OE) 
Rick discussed a new strategy for the Main Burning Ground area on GE property.  The Corps 
has employed OE technicians who have spent a great deal of time removing pieces of metal one 
by one to clean out old trash pits, many of which did not contain OE.  It has been an expensive 
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and labor-intensive process.  Continuing using this approach would result in a timeline of at 
least six more years to finish the OE work at the site.  Mechanical sifting devices were 
considered to accelerate the process, but were eventually determined to be impractical because 
of the extensive safety distances required.   
 
Rick provided a brief background on the Main Burning Ground and how the pits and trenches 
were used to dispose of munitions.  The munitions were placed in the pits with railroad ties, 
doused in diesel fuel, and then ignited.  During this process, some shrapnel and live rounds 
would kick out. These kick-out areas need to be cleaned up.  Rick commented, to date, no OE 
items have been found below 18 inches in the kick-out areas.  The Corps’ new plan will involve 
investigating these areas down to 24 inches. 
 
The Corps will clear pits and trenches that are known to contain OE (such as the burn sites) to 
depth.  The Corps will clear other pits and trenches to 24 inches initially.  If OE or OE scrap is 
found, the Corps will continue clearing to depth. 
 
There are two debris areas that the Corps is also investigating on GE property.  The Corps will 
use historical aerial photography and the age of the debris fields to determine whether OE is 
likely to be mixed in with the debris.  If the Corps suspects that a debris area contains OE, the 
OE crews will clear these areas to depth.  On the other hand, if no OE is suspected to be in the 
debris, but is suspected below the debris, the debris will be removed by a construction crew 
with OE technicians present in case the construction crew finds anything questionable. The 
Corps would then remove the OE beneath the Debris.  The Corps will not disturb debris if no 
OE is suspected to be within or below the debris.  The Corps will provide construction support 
during future development or soil disturbance activities for all areas in the Main Burning 
Ground site footprint.  Rick said that the Corps has briefed GE and the regulators about the new 
approach and both were satisfied with the new plan. 
 
Rick also mentioned a new strategy for the TNT area.  The Corps proposes to continue chasing 
the magnetic anomalies to depth, except over roadbeds, and to clean bulk TNT exposed during 
magnetic anomaly investigations.  The magnetic anomaly investigation will be expanded 100 
feet beyond the last OE item discovered until no OE is found.  This may mean less than a full 
100-foot grid depending on the location of the last OE item discovered.  The Corps will clear no 
deeper than 6 inches on railroad beds and roadbeds that were part of the original depot.  Finally, 
the Corps will address soil contamination and any remaining bulk TNT in the subsequent 
Remedial Investigation/Feasibility Study (RI/FS) and subsequent Remedial Action.  Cheryl 
mentioned that the RA and RI/FS in this area will also address groundwater contamination.  
Rick said that the two sites that will receive most of the Corps’ attention for cleanup at FNOD 
are the Main Burning Ground and the TNT area.  The Corps will be dealing with OE, affected 
soil, and groundwater in both places. 

 
GE/DLI/CPC Grid Plan 
Rick showed the OE investigation grid/plan for the GE Main Burning Ground site and the TNT 
area.  He explained that under the new strategy the OE work should take 2 to 3 years to 
complete as opposed to 4 to 6 years with the old strategy. 
 
Land Use Control Implementation Plan (LUCIP) 
The Corps signed the LUCIP on August 21, 2002.  The Corps is working on the Memorandum 
of Agreement (MOA) with the City of Suffolk.  The next step will be to negotiate MOAs with 
the affected landowners.   The Corps is specifically asking the city not to allow residential 
zoning in the TNT area or the Main Burning Ground area.  Tim Fink asked whether the 
landowners were going to be able to comment on the MOA with the city.  Rick said that 
landowners did have a chance to review the elements of the MOA; they can be found in Table 9 
of the LUCIP, which includes the responsibilities of all the parties for each type of control.  
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Rick said he did receive comments from the college from Pat Gensler.  Rick said that what the 
Corps is requesting from the city in its MOA is the Corps’ right to participate in rezoning 
activities at FNOD and to provide information to new landowners about the land use controls 
through the city.  Ken said he anticipated that to be implemented this plan will probably have to 
be adopted by the city council.  Rick said that the various departments in the City have been 
very cooperative.  He said that the Corps will use MOAs to ask affected landowners to place a 
notice on their deeds that will transfer to future landowners.  The notice would let future 
landowners know that the property was a former military base and would tell them what to do if 
they encounter something that could be ordnance.  
   
Sitewide Well Testing/Residential Well Testing 
Cheryl noted that the Corps installed monitoring wells in September as follows: 

• Well cluster (deep and shallow wells) at Respass Beach 
• Shallow well at the JRB (There were already five monitoring wells at the JRB.  Two of 

these wells have indicated low levels of TCE in the past.)  The new well will help the 
project team to determine the presence of TCE at this site. 

• Well cluster (deep and shallow wells) at the Nansemond River Beachfront 
• One well at TCC lake 
• Well cluster on the west side of Streeter Creek near J Lake. 

 
Shallow wells are about 20 feet deep; whereas deep wells are approximately 60 feet. The 
schedule for the groundwater monitoring effort has changed since the last RAB meeting and is 
as follows: 
 

• Sampling of monitoring wells – October 2002 
• Lab and data analysis – November 2002 
• Data validation/draft report – December/January 2003 
• Army/EPA/DEQ reviews – February 2003 
• Final report/report to RAB – February 2003 

 
The Corps is currently working on utilizing all the wells throughout the FNOD property to do 
groundwater modeling.  This will provide a better understanding of groundwater flow directions 
across the site and will help delineate any groundwater contamination.  Cheryl said that there 
are approximately 50 wells sitewide (a combination of shallow and deep wells installed by 
various parties such as the Army Corps- Baltimore District, and GE).  Russ Dudley offered to 
let the Corps access VDOT wells.  He said that VDOT did an investigation about 4 years ago. 

 
Archaeology Study Update 
Tim Thompson, the project archaeologist, gave a brief overview of the status of the human 
remains that were discovered at the JRB.  Four years ago, human bones were found at the JRB 
beachfront because of erosion.  The Corps covered the burial site back up to protect it from 
additional erosion while developing a plan of action to deal with the remains.  Based on the 
available information at the time, the initial assessment was that the remains were of Native 
American descent, perhaps from the Nansemond tribe. The Corps entered into consultation with 
the State Department of Historic Resources and the Nansemond Tribal Association to discuss a 
suitable plan of action.  Prior to this, Tim did some archaeological testing at the top of the bluff 
area near the site and discovered that there was a quite sizeable historic site there. Despite an 
absence of artifacts in the burial site itself, test pits surrounding the site did contain artifacts 
dating back to the period between 1780 and 1810.  Tim said it was clear that there was some 
type of occupation at the site even though no structures showed up on the historical maps.  On 
the basis of the type of artifacts found and the historical map, he concluded that it was probably 
some type of slave quarters. 
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The Corps hired a contractor to remove the burial.  The burial was then determined not to be of 
Native American descent.  The burial had taken place in a six-sided coffin with wrought nails.  
The body was interred in a shroud and the only artifacts found in the coffin were shroud pins.  
No buttons, jewelery, or other artifacts were found.  Given the circumstances of the discovery, 
the Suffolk police investigated the site as a possible crime scene.  After the Suffolk police 
determined that the remains were not related to a crime, but rather of historic concern, they 
reburied the remains on top of the original site.  Subsequent to the NPL listing, the Corps 
conducted further investigation of the remains. 
 
It is important to note that the original excavation and erosion had destroyed some of the 
evidence necessary to make a positive identification of the remains. To further investigate, the 
remains were sent to the anthropology lab at Radford University.  On the basis of measurements 
of certain bones and population statistics, the lab determined that the remains are most likely 
that of a 20-to 24- year-old African American female.  It was also determined that the African 
American woman was healthy with no evidence of having suffered from trauma or disease.    
The cause of death is unknown. 
 
The Commonwealth of Virginia (Department of Historic Resources) then requested that the 
Corps submit the remains for DNA analysis.  In light of the fact that the remains were originally 
thought to be of Native American descent, the Nansemond tribe is listed as an interested party 
on the burial permit with the state.  Tim explained that the Corps needed to have the tribe’s 
permission to conduct the DNA analysis.  Following the tribe’s approval, the remains were sent 
to a lab in Texas for DNA testing.  However, the lab was not able to obtain a bone sample that 
contained enough DNA to conduct the testing.  Tim said he is scheduled to pick up the final 
report on the effort on Monday, October 7.  He said the report will contain the excavation report 
from the burial removal, as well as all the lab analysis from Radford, and a letter/report from the 
lab in Texas.   
 
The Corps will present the final report for this effort to the Nansemond tribe, which is still listed 
as the primary interested party on the state permit.  He will ascertain whether the tribe has any 
further interest in the remains.  Tim said he is quite sure that on the basis of the findings, the 
tribe will have no further interest in the remains.  Tim said he is already encouraging people to 
begin networking on behalf of the Army Corps because the Corps is obligated in its permit with 
the state to rebury the remains.  He said he would like to find some place in the community to 
bury the remains and even determine whether there is any community interest in participating in 
a burial ceremony.  The Corps will undertake all financial obligations regarding a burial place 
and ceremony for the remains.  No other human remains were found in the area.  The Corps 
tested a 50-foot area surrounding the burial site.  Tim said a six-sided coffin and burial in a 
shroud instead of clothes was typical in the late colonial period.  The nails in the coffin were 
another clue.  Cut nails were widely available by the late 1840s.  He pointed out that the race 
and age of the remains determined by the laboratory are based on statistical analysis and are not 
100 percent certain.  The Corps has gathered all the information that there is to gather on the 
remains.  No comments were made by the RAB or guests present. 
 

8: 20 p.m. Regulatory Update (Rob Thomson – EPA, Eric Salopek -VDEQ)  
Rob told the RAB that EPA was moving forward with the delisting of the Impregnite Kit area.  
He said by this time in December, we should be in the middle of the public comment period for 
the delisting.  EPA is still in negotiations with the Corps on a sitewide Interagency Agreement.  
Rob said he hopes it will be completed by the end of  2003.  As of October 1, EPA is also 
undergoing the Continuing Resolution Authority and is experiencing budgetary concerns. 
 
Eric commented that Respass Beach has the potential to be adopted into the State Water Quality 
Program, although this has not yet taken place.  If it becomes part of the program, VDEQ will 
investigate the source(s) of the contamination.  Eric anticipates that this site will be adopted into 
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the State’s program in the next 2 to 3 months.  A meeting guest mentioned that Respass Beach 
has been approved for city water.  It will take 2 to 3 years to hook-up the residents of Respass 
Beach to City water.  Cheryl reiterated that the findings that Eric was speaking about in Respass 
Beach are unrelated to FNOD.  Eric said that the resident affected by MTBE was offered an 
alternate water supply and water treatment system by VDEQ.  He said the resident declined this 
offer.  He said that only one residence so far has been identified to be affected by MTBE. 
 

8:30 p.m. RAB Business & Landowner Updates 
Landowner Updates 
Tim Fink reported that Bill Gibbons, his facilities manager at TCC, passed away from a heart 
ailment last month.  Tim said he is trying to identify a new alternate to replace Bill.  The RAB 
and the Corps express their sincere condolences to Bill Gibbons’s family.  
 
Jim Bennett (Dominion Lands) is pleased with the new close-out procedure for the Impregnite 
Kit area.  He reported that Dominion has a contract with Continental Properties, which wants to 
expand its facilities.  Continental has a 130,000-135,000-square-foot office building, and wants 
to purchase an additional 10.5 acres to the south of their current building.  Dominion will 
present the sale for approval to the Planning Commission this month.  In late October or 
November, Jim anticipates Dominion will finalize the sale of this property. 
 
Fred commented that everything is going very well for GE.  The Corps’ OE crew is moving 
right along. 
 
Russ (VDOT) began by addressing the question Bea asked at the last meeting about how the 
proposed third crossing might affect the FNOD property.  He said that the only work that 
VDOT has undertaken concerning this issue has been the environmental impact statement that 
was conducted as a part of the site location and design study.  On the basis of this study, it does 
not appear that the third crossing will have any effect on the FNOD property.  Russ indicated 
that the new tunnel will be built on the west side of the Monitor-Merrimac Memorial Bridge.  
He brought copies of an excerpt/executive summary from the environmental impact study for 
anyone who was interested. 
 
Rick mentioned that there is a new bond designated for higher-education funding.  If the bond is 
approved, TCC will receive $25 million for its new campus, although this amount is only a 
portion of what is needed to build the entire campus.  If this happens, the Corps will need to 
expedite its efforts on TCC property. 
 
RAB Business 
Bea pointed out that we have two potential new RAB members.  She asked Carl Serrette to 
introduce himself.  As the operations manager with Burbage Grant Homeowners Association, 
Carl coordinates all outdoor activities, including the oversight of vendors and contractors, to 
ensure that the property quality is maintained.   
 
Bea asked Luther Weaver (Armistead Forest) to introduce himself. He has lived in Armistead 
Forest for about 15 years.  He said his main concern is his community and the wells around it.  
He wants to ensure that the properties in his neighborhood are taken care of in terms of property 
values.  He said he came to the meeting to learn more.  He wants to report back to his 
homeowners association which meets the third Monday of the month. 
 
Bea said she had one more inquiry from Shirley Snellings of the Huntersville community.  
Shirley said she was going to try to come tonight but must not have been able to make it.  
Sandra pointed out that there were RAB applications available on the sign-in table for anyone 
interested in applying for RAB membership. 
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Sandra asked whether the board wanted to vote on new RAB members.  Bea said that this was a 
visitation meeting for the prospective RAB members and that the vote should take place at a 
later meeting.  The other RAB members agreed.  The community RAB members generally like 
to see prospective RAB members attend several meetings before a membership vote is taken. 

 
Rick said the Corps forgot to mention new developments at the Horseshoe Pond.  It turns out 
that an area designated for investigation near the Horseshoe Pond requires no further action.  
This potential site was found during the confirmation sampling effort for the Impregnite Kit 
area.   To streamline the delisting of the Impregnite Kit area, this potential site has been 
investigated separately.  An arsenic hit showed up in one of the confirmation samples there.  
After further review of the lab report, the team determined that the Arsenic hit was actually a 
data entry error by the lab.  The arsenic hit was actually a spike that the lab placed in the sample 
for data validation purposes and was not actually taken from this site.  No further actions are 
anticipated for this site. 
 
Several RAB members commented on the FNOD shirts that Ken, Rick, and the regulators were 
wearing.  Rick explained that the shirts were created for a presentation that the Corps did in 
September at the UXO Countermine Forum.  He said the shirts were put together to highlight  
the teamwork between the Corps, EPA, VDEQ, and the Corps contractors on this project.   
 
Bea told the prospective RAB members that this project has been recognized for a variety of its 
accomplishments including community involvement and the Land Use Controls plan.  Ken said 
that this project has gotten further than any other project in the Corps in terms of 
implementation of a Land Use Control plan and will become a model for other projects around 
the country.  Rick said that this is the first time anyone has identified Miss Utility as a source 
for identifying/notifying landowners around the affected area prior to digging activities.  Bea 
also said this was one of the first projects in which Navy ordnance dive teams were used to 
investigate around the piers.  Rick and Ken said that teamwork has been a huge factor in the 
success of this project.  This is also one of the first times EPA has streamlined the delisting 
process for a site.  Bea said she wanted to acknowledge the efforts of Sandra Chaloux and her 
team for keeping the parties talking to each other. Tim Thompson also said that the 
programmatic agreement for the archaeology study was a first and will be used as a model for 
other projects.   
 
The RAB discussed the article that ran in the Virginian Pilot.  Bea said that Phyllis Speidell, 
another reporter from the Pilot, is interested in covering the project.  She may be attending the 
next RAB meeting.  Ken encouraged the new prospective RAB members to contact him if they 
had any questions about the project. 
 

8:50 p.m. Public Comment Period / Q&A 
  No comments or questions were raised. 
 
8:55 p.m. Establish Action Items/Set Agenda and Date for Next RAB Meeting 

The next RAB meeting was set for December 5.  The meeting will be held at the Bon Secours 
Health Center at Harbour View.  The meeting room is on the second floor.  Take the elevator to 
the second floor, the room is to the right. 
 
Agenda items for the next RAB meeting:  
• Impregnite Kit area closeout and delisting 
• Archaeology study update 
 
Action Items:  
• Fact Sheet for Impregnite Kit area briefing at next RAB meeting 
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8:45 p.m. Meeting Adjourned 
 

Others Present: 
Rick Aiken 
Carl Serrette 
Brian Hudson 
Scott Emry 
Herb White 
Jackie Taylor 
Harry Wheeler, Jr. 
Cheryl Fromme 
Ed Henson 
Cliff Walden 
Luther Weaver 

Affiliation: 
J.M. Waller & Associates 
BGOA 
EPA 
HRPDC 
Merchant Realty 
Respass Beach 
TechLaw, Inc. 
USACE-Norfolk District 
Zapata Engineering 
Zapata Engineering 
Armistead Forest 

 


